

23 June, 1965

FROM: Walter H. Tiedale

TO: President Evan R. Collins

Campus Progress Report No. 58

The Construction Fund has a representative at the architect's office in New York today, attempting to make final resolution of the price differential on the Infirmary. A solution seems to be in sight that will retain the Infirmary as an unchanged operating facility, but it will trim some expenses.

Assuming this attempt is successful, a contract should be placed officially this week.

cc: Dr. Clifton Thorne  
Dr. Elmer Mathews  
Mrs. Rudolph Schmidt and Janet Hood