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STATE UNIVERSITY OF NEW YORK AT ALBANY 
Albany, N~w York 11203 

DATE: 4 February 1970 

FROM: Walter M. Tisdale 

TO: President Al Ian.A. Kuuslsto 

SUBJECT: Linear Accelerator Laboratory Building 

Campus Progres~ Report No. 154 

As the result of an Inspection held today, the Llnear Accel
erator Laborafory Bu 1 Id l ng was accepted f ram the contractor effective 
3:30 PM, 4 February 70. 

Certain Items of work were necessarl ly excepted, due to the 
fact that weather conditions prevent their completion. Included are: 

I. Air conditioning system · 
2. Paving of roads and exterior walks 
3, Paving and steps at northeast corner of Podium 
4, PI ;;mt! ng 

The remaining work wt 11 be done as soon as weather permits, and we 
anticipate final completion prior to I June 70. 

cc: Vice President Droessler 
Vice President Olson 
Vice President O'Rel I ly 
Vice President Thorne 
Dr. Corbett 

Jd?ll.rfk-r Walter M. Tisdale 
Assistant to the President 
tor Planning & Development 

Dr, Garg \IJ/C"P') of pvoC.k l,s+ 
Mr. Buck.hof ·f w/copjof 4cc.ep-/tA.M.e le-14rtr, cop':) of Pv/\C.~ l,s+ tr> J'. $<r-irrt 

Mr. Van Dyck 

JMT/h 


