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MBMORANDUM 
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DATE: 24 July 1974 

TO: M:r. • Hartley 

PROM: Joel True 

SUB.JECT: Campus Progress Report No. 234 

This morning we conducted the final acceptance of Project 
01 .. 376, Planting Dormi,tory Unit 2 (Indian Quad) and Lake Ropai:r. 
The project included the construction of parking strips for 
approximately 35 vt,hicles in front of tho Quad, similar to those in 
front of the Academic Group. The contractor must maintain and 
guarantee all plant material for a period of two years. Other work 
is guaranteed for one year. 

Si.nee the work was progressed and acct~pted in phases the 
followina re .. cap may be helpful: 

Work 
~- , . :II'"'". .i 

Lake dreclging, stabilizat:i,<m 
of banks 

Pall planting 
Spring planting 
Parking !ltrips 

2 November 1973 
2 November 1973 
28 ~Tune 1974 
24 July 1974 

End of Guarantee 
l>!=o/l' !l'i !'l.i>I;'" t-l!P'@\a!l"l•I~~,_~~~ 

2 November 1974 
2 N()VOmber 1975 
28 June 1976 
24 July !n75 
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