
8 October, 1968 

Walter M. Tisdale 

Pre5'l I dent f:'.van R. Co I 11 ns 

iodl1l!y, repres1.,ntetlve0 <'.)f th® Construction Pund, Archtt0ct's Office and 
this Unlver$lty ln$ipected and accepted the fol lowing feel lltles: 

I~ The entire Running Track 
2. A! I root ~r~as pertaining to Acad0mlc Group Ii 
3. A 11 bu I Id Ing exteri ori, p I ante rs iand pod I um pav Ing at the promenade 

level, pert1alning to Health and Physical Education bulldlng, Busi
ness Administration, Administration, Fine Arts, and the Computer 
C~nt~r. Exteriors wer® not ready to be accepted tor the Earth Science 
bu I Id Ing or the t.ecture Center. However, the p I enters and pod I um pew-
i ng on top of thia Lecture Center were aocepi·ed so thijt the I andsca1pe 
contractor w 111 be ab I e to dill) I t ver topsso fl to e 11 p I enters, prepara
tory to planting very early next spring. 

Cc: VI ce P r®s I d«mt C 11 f ton Thorne 
Vice President Ml I ton Olson 
Dr. Alf.red Werner 
Mr. John F. ,Buckhoff, Jr. 

Walter M. Tisdale 
Ass I stan't to the Pres I dent 
for Planning & Developmant 
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