

23 May, 1969

Walter M. Tisdale

President Evan R. Collins

Campus Progress Report No. 147

Letter of Intent, awarding the contract to the lowest bidder for the Whiteface Mountain-ASRC Laboratory, was consummated today. This means that we are finally under way with construction of this long-awaited facility.

I will recommend when the champagne party would be in order, and feel that this might be appropriate at the ground breaking ceremony!

WMT

Cc: Dr. Vincent Schaefer
Mr. Raymond Falconer
Mr. Victor Glider

Cc: to Mr. H. David VanDyck - 6/17/69