

STATE UNIVERSITY OF NEW YORK AT ALBANY
Albany, New York 12203

DATE: 21 June, 1967
FROM: Walter M. Tisdale
TO: President Evan R. Collins
SUBJECT: Campus Progress Report No. 89

1. Following up with Herb Gordon today on the acquisition action for the ten acres approximately to our east, I find that Steve did follow through for us. He promptly instructed Herb Gordon to institute acquisition procedures. Unfortunately, the Construction Fund does not have a survey of the area, so Herb has requested one be made.

An attempt will be made to acquire the land from this year's budget. Whatever else Steve may have disapproved on that day for us, this more than offsets it and it will be a marvelous acquisition for the University.

2. Outstanding deficiencies on the snack bar have been resolved and it is being turned over to us as of Friday, 23 June. This now completes all interior regions of the Campus Center. Officially, the fountain has not yet been turned over to us, but this, and other items on the exterior, probably will be turned over this summer. In the meantime, the contractor has cooperated sufficiently to permit the operation of the fountain for outstanding events such as Alumni Day, Graduation and the Vanguard affair.

Walter M. Tisdale
Assistant to the President
for Planning & Development

Information on Item No. 2 telephoned to following on 6/21/67:

Vice President Webb Fiser ✓
Vice President Clifton Thorne and Mr. Neil Brown ✓
Vice President Milton Olson ✓
Mr. George Brewer ✓
and given to Mr. John F. Buckhoff and Mr. Joel M. True ✓ 6/21/67