

*JT
Contract for file*

15 September 1971

Walter M. Tisdale

President Louis T. Benezet

Campus Progress Report No. 179

Today we inspected and accepted the outdoor graphics contract, which consisted of the placement of uniformly designed signs for the direction of traffic, vehicular and pedestrian, around the campus. The provisions of the contract were satisfactorily performed, subject to a punch list which was very small. The existence of damaged signs in certain locations about the campus could not be held against the contractor, as these were damaged by other vehicular traffic and/or snow plows over the past winter. The correction of these deficiencies, if they are to be corrected, will be a responsibility of the University.

Today we also inspected and accepted the construction work in the East and West Podium Courts for the end of the one year guarantee period. These courts stood up very well during the past year, especially during the severe winter, and apart from a small recaulking job on one joint, were considered for final acceptance.

WMT

Cc: Vice President John Hartley
Mr. John F. Buckhoff, Jr.