

STATE UNIVERSITY OF NEW YORK AT ALBANY  
Albany, New York 12222

DATE: 30 June 1972

FROM: Walter M. Tisdale

TO: Vice President John W. Hartley

SUBJECT: Campus Progress Report No. 195  
Installation of Telescope - Roof, Earth Sciences Building

After many setbacks, the installation of the Boller and Chivens Telescope (16") visual has been accomplished. Everything except the most trivial punch list is now complete. Even the small punch list will probably be completed within a week.

All elements of the installation have been resolved to the satisfaction of all parties concerned, including the architect's office, Mr. Elwin Stevens in the Central Administration, principals in the Department of Astronomy including the Chairman, the fabricator of the telescope and the fabricator of the dome, as well as Mr. John Muir, contractor for installation of the base.

Principal credit for the coordination of these numerous different agencies must go to Karl Scharl, whom I had appointed as coordinator of the project. He has brought the task to a highly satisfactory completion as of the close of this week. He will continue to follow details until all these have been accomplished also.

Happily, the completion of this project on time will now permit the Department of Astronomy to utilize it for work during the summer session, and Mr. Frank Jettner plans to do this.

Walter M. Tisdale  
Assistant to the President  
for Planning & Development

Cc: President Louis T. Benezet  
Vice President Louis Salkever  
Dr. J. Mayo Greenberg  
Mr. Frank Jettner  
Mr. H. David VanDyck