

STATE UNIVERSITY OF NEW YORK AT ALBANY

Albany, New York 12203

DATE: 27 November, 1967  
FROM: Walter M. Tisdale  
TO: President: Evan R. Collins  
SUBJECT: Campus Progress Report No. III

Today, we inspected and accepted the basement of the Fine Arts building. The mechanical equipment room was excepted from this takeover because it was not ready. The contractor will continue to operate it until it is ready.

With the exception of the mechanical equipment room, we now have the use of all of this building. Included in the basement are the photographic laboratories which were badly needed and which now can be set up and operated.

Walter M. Tisdale  
Assistant to the President  
for Planning & Development

Cc: Vice President Milton Olson  
Vice President Webb Fiser  
Mr. Edward Cowley  
Mr. H. David Van Dyck  
Mr. John F. Buckhoff, Jr.