

3 September, 1963

Walter N. Fisdale

President Evan R. Collins

Campus Progress Report No. 11

- #1 - Pile driving for high rise Dorm. No. 1 has been completed and other construction work for Dorm. No. 1 is proceeding at rapid pace.
- #2 - Construction continuing without delay on service buildings, but at somewhat slower pace than Dormitory. However, these buildings should all be enclosed prior to Winter, so no difficult problems are yet foreseen.
- #3 - Athletic practice fields east of Nord residence have been brought to final grade and are now being top-soiled. This will be filled by seeding and these six fields will be ready for light playing next Spring.
- #4 - Service tunnel from the Service Buildings to Dorm. No. 1 is proceeding slowly. I will determine the cause for this and endeavor to expedite.

Cc: Dr. David Hartley
Mr. Merle Hatheway