

STATE UNIVERSITY OF NEW YORK AT ALBANY

Albany, New York 12203

DATE: 6 November, 1964

FROM: Walter M. Tisdale

TO: President Evan R. Collins

SUBJECT: Campus Progress Report No. 54

A final acceptance inspection of another piece of the campus was concluded this morning and accepted subject to a small and inconsequential punch list, which will be corrected by the contractor later. The region in question was the 1,300 parking lot, access road "F" to Fuller Road and all the parking lots and yards related to the Service Group.

The inspection showed that the contractor had done a good job for us on this and there are very few points to be corrected or finished. One of the most noticeable of these is the lighting system. Here, all the light posts have been erected but the luminaires will not be received until December, after which the lights will be installed and will be ready for illumination. Meantime, temporary lights have been erected for the area used by the students.

Our \$12,874. street sweeper was delivered this morning, just in time to be useful on policing of our roads and parking lots. It is a wonderful piece of equipment and will vastly simplify the policing of the entire road network on the campus, as these regions are turned over to us.

Turnover of buildings "A" and "C" is currently scheduled for next week.

At a meeting in Dormitory No. 1 this morning, the Dormitory Authority made a very forceful directive to the contractor to have the kitchen, dining room and east wing of that Dormitory ready for occupancy on the morning of 25 November. Our kitchen staff is currently participating in a familiarization and acceptance inspection of the kitchen area.