

27 June, 1963

Walter M. Tisdale

President Evan R. Collins

CAMPUS PROGRESS REPORT #7

1. Bank run gravel has been spread for the base of the perimeter road in a sizeable stretch along Washington Avenue and Fuller Roads.
2. Steel work for central heating plant was completed today.
3. A good source for blacktop soil has been discovered at the eastern end of the lake bed, and is being exploited to augment our top soil bank, which is in short supply. This will also improve the lake.
4. Concrete has been poured for the outlet spillway at the lake and forms have been removed. New dam has yet to be designed and constructed.
5. Esaty and Fuhrman have installed their field office trailer on site and a few personnel are already at work.