

STATE UNIVERSITY OF NEW YORK AT ALBANY

Albany, New York 12203

DATE: 7 August, 1964

FROM: Walter M. Tisdale

TO: President Evan R. Collins

SUBJECT: Campus Progress Report No. 53

1. Tennis Courts. Fences being erected. Surface coat being applied. Should be ready in September for student play.
2. The southwest corner of the podium, Dormitory No. 1 is being finished with the capped columns overhead, thus providing a completed avenue of entrances to the sections which we occupy. Temporary wooden stairs will be erected leading to this podium for our use.
3. Fifteenth floor, tower Dormitory No. 1, being poured.
4. Finished grading of the campus between Dormitory No. 1 and parking lot is almost completed.
5. All piles are driven for the tower of second Dormitory and good progress is being made pouring basement walls of the quadrangle.
6. Academic podium, Group I, is approximately 18% complete.
7. Boiler No. 1 was lit yesterday and is being gradually elevated in temperature. The operation is going according to plan and without adverse incident. Our men are on the job receiving indoctrination.
8. Large storeroom in Commissary is almost finished and is planned for turnover to us on or about 15 August.
9. First bids of the first planting (along east perimeter roads and around Western and Washington Avenue entrances) were opened yesterday and three bidders were below the estimated price. They are now being examined to select the successful bidder, which should be determined in about ten days.

Cc: Dr. David Hartley  
Mr. William Colgan (ASP)