

19 February, 1969

Walter M. Tisdale

President Evan R. Collins

Campus Progress Report No. 141

This morning we inspected, for the second time, the Humidification System in the Fine Arts Gallery, together with the control system pertaining thereto. Previous inspection had shown that the system was essentially complete, but that controls were not fully calibrated, so acceptance was delayed until calibration was complete. Today all systems were functional, and as far as we could judge, fully calibrated, so the complete system was accepted.

Effective this date, the University is solely responsible for the operation, maintenance and security of the facility.

All indications are that this humidification system will satisfactorily control the interior space of the Gallery so that during the heating season, undue shrinkage of the walls and any art displays, which might occur in the Gallery, can be satisfactorily checked.

Walter M. Tisdale
Assistant to the President
for Planning & Development

Cc: Vice President Milton Olson
Dean O. W. Perlmutter
Mr. Edward Cowley
Mr. Donald Mochon
Mr. John F. Buckhoff, Jr.
Mr. H. David VanDyck