



STATE UNIVERSITY OF NEW YORK AT ALBANY
1400 Washington Avenue, Albany, N. Y. ~~12208~~

12222

DATE: 12 June 1973

TO: Vice President John W. Hartley
Administration Building - Room 326

FROM: Mr. Walter M. Tisdale
Service Building "A" - Room 103

SUBJECT: Campus Progress Report No. 22
Restoration Work - Pine Bush Sanitary Sewer Site

On 8 June 1973 an inspection of the site restoration work was conducted. In attendance were representatives of the contractor, the City's engineering consultants, and the SUNYA Office of Planning and Development.

Approximately 85% of all restoration work is now complete, including those areas of greatest concern and interest to the campus. All of the new trees, 146 in number, have been planted and staked. Most of the areas disturbed by construction activities have received topsoil where required, and have been seeded and mulched. Some grass is already visible and rapid growth throughout the site is anticipated. The quality of both materials and workmanship is very satisfactory.

Construction of the entire Pine Bush Sewer Project is nearing completion, and the contractor expects to vacate the Fuller Road corner in two to three months. In accord with agreements made for their occupancy of the area, the corner site will be leveled off and seeded upon their departure.

WMT

WMT

cc: President Louis T. Benezet
Mr. John F. Buckhoff, Jr.
Prof. Jon Scott
Dr. Frederick Truscott