

STATE UNIVERSITY OF NEW YORK AT ALBANY  
Albany, New York 12222

DATE: 27 January 1972  
FROM: Walter M. Tisdale  
TO: President Louis T. Benezet  
SUBJECT: Campus Progress Report No. 187

A slight thaw in the fiscal freeze has just evidenced itself in the form of clearance by the Division of the Budget of three rehabilitation projects, as noted below:

1. Rectification of deficiencies in fume hoods in Science buildings.
2. Increasing capacity of cooling tower for Computer Center.
3. Humidification of the Library.

All the above tasks had been in request form for several years, were substantially delayed while stock taking occurred during the past year, but have now been cleared. Bidding has taken place for all jobs, and contractors have been selected. Letters of Intent have been issued for the first two jobs, and the humidification of the Library is in the process of being awarded today. This means that all three jobs will be moving shortly, which would benefit all the persons concerned. By information copy of this memorandum, all such persons are informed of the status of the projects. Each project will be coordinated with the principals concerned from beginning to end of the job.

Walter M. Tisdale  
Assistant to the President  
for Planning & Development

Cc: Vice President John Hartley  
Dr. Robert Allen  
Dr. Tsao King  
Dr. Benjamin Chi  
Mr. Jonathan Ashton  
Mr. Robert Robinson  
Mr. John F. Buckhoff, Jr.