



STATE UNIVERSITY OF NEW YORK AT ALBANY
1400 Washington Avenue, Albany, N. Y. ~~12208~~

12222

*f - Campus
Progress
Reports*

DATE: 17 May 1973
TO: Vice President John W. Hartley
Administration Building - Room 326
FROM: Mr. Walter M. Tisdale
Service Building "A" - Room 103
SUBJECT: Campus Progress Report No. 218

The following bid openings were attended with the following results:

1. On 9 May 1973 bids were opened for the Replacement and Relocation of Emergency Exit Hardware, Colonial Quadrangle. The successful bidder was Harold Lapham and Sons of Albany, whose base bid was \$9,160. It is expected that this contract will be awarded soon and work will commence within the next few weeks. It will rectify several conditions in the lock system within that quadrangle which have troubled us for some time and which have resulted from numerous lock changes.
2. On 16 May 1973 bids were opened for the Resurfacing of Perimeter Road and Replacement of Granite Curbing. Additionally, the contract to Reseal the Athletic Field Track was opened. Successful bids were received for both jobs. The low bid for the Perimeter Road job came in at \$55,848, and the second lowest bid was in the amount of \$129,850. Both the low bidder and second lowest bidder are well-known and competent concerns, but the low bidder was so far below the price estimate of \$150,000 that he will be scrutinized to make sure that he has not made a mistake. In any event, we will have a contract on this job in a couple of weeks and will be starting work this summer.

The Resealing of the Athletic Field Track came in at \$7,520, the lowest bidder being Copeland Co., Cheshire, Connecticut. The amount allocated for this job was \$16,500, and we expect that work will be starting soon and will be completed before the track season commences next Fall.

WMT
WMT

cc: President Louis T. Behezet
Vice President Lewis P. Welch
Mr. Neil Brown
Mr. John F. Buckhoff, Jr.
Dr. Al Werner