

25 November, 1969

Walter M. Tisdale

President Allan A. Kuusisto

Campus Progress Report No. 151

At 2:00 p.m. today, bids were opened for our East and West Podium Court development. This is the third attempt that has been made to secure bids within the allocated funds appropriated for this job. \$316,000. was the appropriated amount, and two bidders out of the five came within this figure. There were:

Waldbillig Construction Company, Latham, New York
August Bohl Construction Company of Albany

Bohl was the lowest bidder and will probably be awarded the contract after the Construction Fund has made a thorough review of the provisions of the bids.

It is unlikely that any work would be started yet this winter, but the total job is scheduled for completion by September 11, 1970. The completion of this work will see the end of formal landscaping around the academic podium and among the dormitories, with the exception, of course, of the Indian Quadrangle, which had to be delayed until that construction is finished.

Walter M. Tisdale
Assistant to the President
for Planning & Development

Cc: Vice President Milton Olson
Mr. H. David VanDyck
Mr. John F. Buckhoff, Jr.