Date: 1 August, 1963

From: Welter M. Tisdele

To: President Evan R. Collins

CAMPUS PROGRESS REPORT #9

1. Owing to naturally wet conditions at the extreme southeast corner of the campus, an engineering change order to raise the grade four feet is being approved - necessary, even though we use underground drain tile, and probably accounts for failure of the dam, as we had calculated.

- 2. Two steps will be attempted to improve the dust control and at the same time, give us some athletic fields:
 - (a) Spaces for six play fields near the Western Avenue entrance will soon be at grade, and we plan to immediately top soil and sow permanent seeding in this region this Fall. This will mean that these six play fields should be available for light usage next Spring and for heavy usage next Fall.
 - (b) About 25 acres centered on the circle entering off Washington Avenue, and extending along Washington Road, will be brought to grade during August and September, and seeded with temporary rye grass. Construction Fund feels this is a must because of the pressures that have developed for dust control. We will derive a secondary benefit in that this region may also be used for outdoor athletics, if we choose to do so, until the final preparation and finishing of this area occurs about one and one-half years away.

Ce: Dr. David Hartley

Mr. Merle Hathaway

Mr. James Lewis

Derive: 1 August, 1963

Frank Walter H. Wishale

To: President Syon R. Collins

CANTO PRODUCTS TOPOLY #9

I. Owing to naturally wet conditions at the extreme southeast corner of the compan, an engineering change order to raise the grade four feet is being approved - necessary, even though we use underground drain tile, and probably accounts for failure of the dam, as we had calculated.

- 2. Two steps will be attempted to improve the dust control and at the same time, give us some athletic fields:
 - (a) Spaces for six play fields near the Western Avenue entrance will soon be at grade, and we plan to insediately top soil and sor permanent seeding in this region this Pull. This will mean that these six play fields should be available for light usage next Spring and for heavy usage next Tall.
 - (b) About 25 acres centered on the circle entering off Vashington Avenue, and estending along Vashington Read, will be brought to grade during August and September, and seeded with temporary tye grass. Construction Fund feels this is a mist because of the pressures that have developed for dust control. We will derive a secondary benefit in that this region may also be used for outdoor athleties, if we choose to do so, until the final preparation and finishing of this area occurs about one and one-half years away.

Cor Dr. David Harbler

Var. Merle Hethersey

Mr. Jones Levis