

STATE UNIVERSITY OF NEW YORK AT ALBANY

Albany, New York 12203

DATE: 26 October, 1967
FROM: Walter M. Tisdale
TO: President Evan R. Collins
SUBJECT: Campus Progress Report No. 107

This morning we inspected and accepted the basement regions of units "A" and "B" in the State Quad, less mechanical equipment rooms, which are not yet completed. These rooms however are under our operation and, though manually controlled, are supplying heat. More work remains to be done before these rooms can be taken over in their entirety.

All parties involved in the settlement of these basement areas, especially the lounges, vending machine rooms, etc., can now proceed with the completion of furnishing of this region.

The area was in a good state of completion and well cleaned. Included in the takeover was the service tunnel paralleling units "A" and "B".

Walter M. Tisdale
Assistant to the President
for Planning & Development

Cc: Vice President Clifton Thorne
Vice President Milton Olson
Mr. H. David VanDyck
Miss Norma Edsall
Mr. John F. Buckhoff, Jr.