

STATE UNIVERSITY OF NEW YORK
STATE COLLEGE

M E M O R A N D U M

DATE: 20 June, 1963

FROM: Walter M. Thadale

TO: President Evan R. Collins

SUBJECT: CAMPUS PROGRESS NO. 5

1. More activity than ever at Service Group construction.
2. Digging for Service tunnel between Service Group and Dormitory No. 1 has commenced.
3. Contractor is close to grade on Dormitory No. 2 position.
4. Practically all debris has been cleared from lake bottom and forms are erected for outlet spillway.
5. Pouring of concrete columns has commenced at Service Group site.

Cc: Dr. David Hartley ✓

20 June, 1963

Walter M. Eisdale

President Evan R. Collins

CAMPUS PROGRESS NO. 5

1. More activity than ever at Service Group construction.
2. Digging for Service tunnel between Service Group and Dormitory No. 1 has commenced.
3. Contractor is close to grade on Dormitory No. 2 position.
4. Practically all debris has been cleared from lake bottom and forms are erected for outlet spillway.
5. Pouring of concrete columns has commenced at Service Group site.
6. Budget cleared - Dormitory No. 1 contract assured by Saturday 22 June.

Cc: Dr. David Hartley