

1 June, 1970

Walter M. Tisdale

President Allan A. Kuusisto

Campus Progress Report No. 157 - Whiteface Atmospheric Sciences Research
Laboratory.

Work was resumed today, June 1st, on the Whiteface Atmospheric Sciences Research Laboratory (ASRC). Although the weather was permissive for the past two weeks on Whiteface, the elevator was not put into operation until today, hence the work was delayed until now.

An orientation meeting will be called shortly with the architect and contractor, probably on the site at Whiteface, to inspect the premises for any possible winter damage, to note the status of the project, and to discuss this summer's schedule for concluding the job.

As you know, the job is scheduled to be finished this summer, with acceptance scheduled for late summer, and turnover to ASRC for operation immediately thereafter.

Walter M. Tisdale
Assistant to the President
for Planning & Development

Cc: Dr. Vincent Schaeffer
Mr. Raymond Falconer
Barker and Henry