

typed 11/8/73 }
mailed 11/9/73 } Lori



STATE UNIVERSITY OF NEW YORK AT ALBANY
1400 Washington Avenue, Albany, N.Y. 12222

*Campus Prog
Rept*

DATE: 7 November 1973

TO: Vice President John W. Hartley
Administration Building - Room 326

FROM: Walter M. Tisdale
Service Building "A" - Room 103

SUBJECT: Campus Progress Report No. 232
Lake Improvements and Landscaping - Indian Quadrangle

Today we inspected and accepted the lake portion of this contract plus such portions of the landscaping such as have currently been installed. There remains another portion of mostly deciduous trees which have yet to be installed next spring.

The job was exceptionally well executed and we now have a very beautiful lake with considerable stabilization of the banks. We anticipate that there will be little if any erosion occurring, and with minimum attention the lake should now be easy to maintain and should continue to retain its natural environmental aspects. Some of the more precipitous banks have been stabilized with the use of piling, while less precipitous banks have been treated with sod strips and seeding. During the project we were able to actually increase the surface of the lake somewhat and this has enhanced its appearance.

A very small punch list accompanied the takeover of the project at this phase. Another final inspection at the completion of the entire job will be conducted next spring. Actually the entire task is not scheduled to be completed until 1 October 1974.

WMT
WMT

cc: President Benezet
Mr. Buckhoff
Mr. Welch
Prof. Scott