

8 October, 1968

Walter M. Tisdale

President Evan R. Collins

Campus Progress Report No. 133

Today, representatives of the Construction Fund, Architect's Office and this University inspected and accepted the following facilities:

1. The entire Running Track
2. All roof areas pertaining to Academic Group II
3. All building exteriors, planters and podium paving at the promenade level, pertaining to Health and Physical Education building, Business Administration, Administration, Fine Arts, and the Computer Center. Exteriors were not ready to be accepted for the Earth Science building or the Lecture Center. However, the planters and podium paving on top of the Lecture Center were accepted so that the landscape contractor will be able to deliver topsoil to all planters, preparatory to planting very early next spring.

Walter M. Tisdale
Assistant to the President
for Planning & Development

Cc: Vice President Clifton Thorne
Vice President Milton Olson
Dr. Alfred Werner
Mr. John F. Buckhoff, Jr.