

***** C O P Y *****

28 May, 1963

Walter M. Tisdale

President Evan R. Collins

CAMPUS PROGRESS NO. 4

- I. Pouring of concrete on the foundations of the Service Building continues, notwithstanding strikes and threats of strikes.
- II. Report from Stevens this morning indicates that negotiations are moving favorably between the Dormitory Authority, architect, and contractor, to bring the first Dormitory into line for approval of a contract.
- III. It has been decided that the northwest Dormitory will become Dormitory No. 2, rather than the southeast Dormitory, by reason of the fact that good compaction already exists at the base of the northwest Dormitory. Stevens informs me that our request to provide Atmospheric Science Research Center with an observation post atop the northwest Dormitory is approved, and I am furnishing him with duplicate copies of these details so that the architect may bring working drawings into line.
- IV. Our priority listing of buildings has already proved very useful to Stevens. He was in a meeting yesterday where the architect posed the question which we anticipated, and was in a position to respond promptly, based on our priority listing.

Cc: Dr. David Barry, and) Atmospheric Sciences
Mr. Raymond Falconer) Research Center

28 May, 1963

Walter M. Tisdale

President Evan R. Collins

CAMPUS PROGRESS NO. 4

I. Pouring of concrete on the foundations of the Service Building continues, notwithstanding strikes and threats of strikes.

II. Report from Stevens this morning indicates that negotiations are moving favorably between the Dormitory Authority, architect, and contractor, to bring the first Dormitory into line for approval of a contract.

III. It has been decided that the northwest Dormitory will become Dormitory No. 2, rather than the southeast Dormitory, by reason of the fact that good compaction already exists at the base of the northwest Dormitory. Stevens informs me that our request to provide Atmospheric Science Research Center with an observation post atop the northwest Dormitory is approved, and I am furnishing him with duplicate copies of these details so that the architect may bring working drawings into line.

IV. Our priority listing of buildings has already proved very useful to Stevens. He was in a meeting yesterday where the architect posed the question which we anticipated, and was in a position to respond promptly, based on our priority listing.

Cc: Dr. David Barry, and) Atmospheric Sciences
Mr. Raymond Falconer) Research Center