

19 September, 1963

Walter M. Tisdale

President Evan R. Collins

Campus Progress Report #13

At a meeting held yesterday in Mr. Stevens' office, where Mr. Hill of Edward D Stone represented the architect, the date of October 7 was set and agreed upon as the firm bidding date for our next eight buildings.

Any omissions or deficiencies which exist in the specifications and drawings as of that date will be corrected and subsequent changes made, but the bidding will no longer be delayed.