

↑

STATE UNIVERSITY OF NEW YORK AT ALBANY  
Albany, New York 12222

DATE 7 July 1972

FROM: Walter M. Tisdale


TO: Vice President John W. Hartley

SUBJECT: Campus Progress Report No. 196

An acceptance inspection of the final elements of Indian Quadrangle was conducted this morning. All remaining portions of the work were accepted, subject to punch list, effective 4:30 p.m. today. The areas involved are the 22nd floor lounge, the Meteorological Station, the fallout shelters, building exteriors and sitework. Thus, the University now has full use of the entire facility.

One of the corrective items which must still be accomplished is reseeding of several grass areas around the Quad. The nature of this work is such that it cannot be done until fall. Other punch list items will be cleaned up during the summer by a small remaining crew of contractor's personnel.

Installation of carpet in Mohawk Tower has begun and should be complete by the end of this month. It is preferable that carpet be finished before occupying an area, but the installers can work around us if immediate occupancy is necessary. Installation of draperies throughout the tower is already completed.

  
Walter M. Tisdale  
Assistant to the President  
for Planning & Development

Cc: President Louis T. Benezet  
Vice President Lewis Welch  
Dr. Vincent Schaefer, ASRC  
Mr. John F. Buckhoff, Jr.

Bcc: Dean Neil Brown ✓  
Dr. Charles Fisher ✓  
Dr. Richard Orville ✓  
Mr. Raymond Falconer ✓ ~~Hartley~~