

STATE UNIVERSITY OF NEW YORK AT ALBANY
Albany, New York 12203

DATE: 12 June, 1967

FROM: Walter M. Tisdale

TO: President Evan R. Collins

SUBJECT: Campus Progress Report No. 88

An acceptance inspection was conducted this morning on the bowling alleys, snack bar and the intervening restrooms and corridors connecting these two facilities. All areas inspected were accepted subject to the punch list, with the exception of the snack bar. There are still two or three controversial points in the snack bar that have not yet been resolved, and the Construction Fund requested one additional week in which to resolve them. Speaking for the University, I advocated acceptance, subject to the punch list, but was outvoted and overruled by the Fund and the Central Office.

Our position, I feel, had something to do with setting such a short time limit on the resolution of the problems, and if only one week is involved, our interests may be better served by resolution of the problems before takeover rather than after it.

Persons responsible for operating the bowling alleys may immediately proceed with their arrangements to get these in operation, as soon as they wish.

Walter M. Tisdale
Assistant to the President
for Planning & Development

Cc: All Vice Presidents
Mr. George Brewer
Mr. John F. Buddehoff, Jr.
Mr. Joel M. True