

2 July, 1970

Walter M. Tisdale

President Louis Benezet

Campus Progress Report No. 162 - Site Preparation, Field House

This afternoon, bids were opened for the Site Preparation for our Field House. \$224,000 had been set aside from approved allocations for this purpose. The job was to consist of digging out and removing unsuitable foundation material at the side of the Field House; hauling in additional fill which would be required, from other locations on site, and leveling the area.

Four bids were received, ranging from \$188,000 to \$259,000. The lowest bid of \$187,780 was submitted by James H. Malloy, Inc. of Loudonville, New York. Since the Malloy firm is a reputable construction firm, and is low bidder within allocated funds, he will unquestionably be the recipient of the contract. The Construction Fund must evaluate all bids, however, and has one month in which to do this and award the contract formally.

Therefore we should see the job start in about a month and is scheduled to be completed by the 23rd of October this year.

Walter M. Tisdale  
Assistant to the President  
for Planning & Development

Cc: All Vice Presidents  
Dr. Albert Werner  
Mr. H. David VanDyck  
Mr. John F. Buckhoff, Jr.