

STATE UNIVERSITY OF NEW YORK AT ALBANY

Albany, New York 12203

DATE: 12 September, 1967
FROM: Walter M. Tisdale
TO: President Evan R. Collins

SUBJECT: Campus Progress Report No. 100.

Inspection was made this morning of unit "C" of Stage X Dormitory and acceptance for beneficial occupancy was agreed upon for Thursday, 14 September. This allowance of two extra days would permit the accomplishment of several necessary jobs that really should be completed. The takeover of course will be subject to a punch list.

In order to gain time and to permit University staff to complete the movement of furniture into this unit, it was agreed by all concerned that the movement of furniture could commence immediately in all rooms where floor tiles had been laid.

The only areas taken on this inspection were the upper three floors. The basement was excluded because of its incomplete status.

Walter M. Tisdale
Assistant to the President
for Planning & Development

Cc: Vice President Clifton Thorne
Miss Norma Bissell
Mr. John F. Buckhoff, Jr.
Mr. H. Stanley Brunell
Mr. Joel M. True