

20 September, 1967

Mr. E. W. Stevens
University Architect
State University of New York
194 Washington Avenue
Albany, New York 12210

Comprehensive Campus Plan Report of 13 September, 1967

Reference: Report Inclusive of Accompanying Drawings and Sketches, dated 12 September, 1967.

PART ONE

Comments on Written Report - 13 September, 1967

- I. On Agenda 1969, consideration should be given also to adding electrical improvement and relocation of power transmission lines in the married housing area, under utilities projects.
- II. We concur in the completion dates listed for all projects under the programmed facilities to 1974, with the following exceptions:
 - A. Project C126 - Multi-Purpose Field House and Skating Rink. Completion date should be September 1971 instead of September 1972. This comment also applies to the Parking Structure #6 adjacent thereto. Both of these should be bid in one package.
 - B. Continuing Education building should be completed in September 1970 instead of September 1971. Budget requests have already been initiated for this time phasing.
 - C. We concur in 80 units of Married Student Housing completed in September 1969, but another 80 unit completion should be scheduled in 1970. This would correspond to SUNY Central Office time scheduling for these first two units.
 - D. All other completion dates are concurred in as shown.
- III. Parking Capacities.
 - A. We concur in the total parking capacity of 10,500 cars and the general approach to the achievement of goal. There are, however, some ambiguities in the arithmetic summation leading to the total of 10,500 cars. We suggest this be corrected.
- IV. Athletic Facilities.
 - A. This section is garbled and apparently assembled in great haste. Some errors have therefore apparently occurred. A few of them follow, but the whole summation should be checked:

IV. (A.) (continued)

1. Under phase #2 1970 - 71, Health and Physical Education building No. 1 is listed for completion. This is in error, as it will be completed in 1967.
2. Health and Physical Education building No. 2 should be listed for completion in 1970, and similarly, the Parking Structure No. 5 adjacent thereto.
- B. On top of the Parking and Recreation Structure, we would like some consideration given to lawn Bowling facilities, in addition to the other sports mentioned.
- C. Under Phase No. 3 - 1972-1974, again Health and Physical Education building Nos. 1 and 2 are listed for completion. This is in error, since building No. 1 will be completed in 1967 and Building No. 2 should be completed in 1970.
- D. Also under Phase No. 3, Multi-Purpose Auditorium is listed for completion in 1972. It should be completed in 1971.
- E. Under Continuing Education and Married Housing, Athletic Facilities have been repeated, which apparently duplicated those listed for 1970-71. Apparently this was an erroneous repetition.

V. Wolf & Company Report

- A. We concur in this report in its entirety.

VI. Mechanical Utilities, Structural and Architectural and Site Planning Report

- A. We concur.

PART TWO

Comments on Drawings dated 12 September, 1967

I. Master Plan 1968-69

- A. We concur subject to the inclusion of one unit of 80 Married Student Housing apartments scheduled for completion in 1969.

II. Master Plan 1970-71

- A. We concur except that another Married Student Housing block of 80 units should be listed for completion in 1969. This is presently not shown on this drawing nor on the previous one.

III. Master Plan 1972-74

- A. Multi-Purpose Auditorium and adjacent Parking Structure should be listed for completion in 1971 instead of 1972. Budget requests have been processed on this basis and the need is imminent.