

STATE UNIVERSITY OF NEW YORK AT ALBANY

Albany, New York 12203

DATE: 5 October, 1967
FROM: Walter M. Tisdale
TO: President Evan R. Collins
SUBJECT: Campus Progress Report No. 105

Inspected and accepted the top three floors of unit "H" of the State Quadrangle this morning. We can immediately start moving in furnishings, with a view to moving students in Monday, or as soon thereafter as is desired, next week.

The fire alarm system had been performing satisfactorily, but had developed a "bug" and this is being checked out. We anticipate it will again be operational by this afternoon. In the event that some serious complications develop, we should not occupy this unit until the system is working.

Likewise, the heat is expected to be complete and operational this weekend for satisfactory occupancy by students on Monday or later.

The basement area was not taken, and it will be about a week before the washing and drying room is complete.

Walter M. Tisdale
Assistant to the President
for Planning & Development

Cc: Vice President Clifton Thorne
Miss Norma Eissall
Mr. John F. Buckhoff, Jr.