

STATE UNIVERSITY OF NEW YORK AT ALBANY

Albany, New York 12203

DATE: 10 July, 1967

FROM: Walter M. Tisdale

TO: President Evan R. Collins

SUBJECT: Campus Progress Report No. 90

An acceptance inspection was held this morning with a view to taking over the ball diamonds, grass areas surrounding, and a portion of the Lawns along perimeter road east. Owing to the number of deficiencies which existed, which gave clear indication that no serious effort had been made to comply with the specifications, representatives of the architect's office, Construction Fund, SUNY Central Office and this University decided not to accept any of these regions.

In the case of the ball diamonds, corrective action will be taken on the punch list between now and September, with a view to reinspecting in September, and hopefully taking possession of the diamonds at the beginning of the Fall semester. There is no reason why this cannot be accomplished if the contractor applies himself to the task. A special request was made of the architect and his field staff to push this project.

In the case of the Lawns along perimeter road, these are in exceedingly bad shape, and the interests of this University would be best served by refusing to take them until the contractor has prepared a suitable lawn for takeover.

Walter M. Tisdale
Assistant to the President
for Planning & Development

Cc: Vice President Clifton Thorne
Vice President Milton Olson
Dr. Alfred Werner
Mr. John F. Buckhoff, Jr.