

STATE UNIVERSITY OF NEW YORK AT ALBANY

Albany, New York 12203

DATE: 10 August, 1967

FROM: Walter M. Tisdale

TO: President Evan R. Collins

SUBJECT: Campus Progress Report No. 94 - State Quadrangle

At the Job Meeting today, final arrangements were made for the takeover of State Quadrangle Residence Halls as follows:

Units "A" and "B" will be inspected on 16 August for acceptance. However, based upon mutual agreement, the University may start moving furniture into units "A" and "B" on 15 August, working from the top floors down. Units "E" and "F" are still slated for 25 August acceptance and units "G" and "H" for 5 September acceptance. It is already clear that furniture could go into "E" and "F" also on the 25th and quite likely that even units "G" and "H" will be readied prior to 17 September. No obstacles were deducted by anyone present at this time which would preclude our realizing the above schedule.

The Dormitory Authority will erect the necessary fencing to separate the finished portions from the unfinished portion.

Inter-connecting walk-ways connecting the parking lot and fence to the academic podium will also be finished according to present forecasts.

Walter M. Tisdale
Assistant to the President
for Planning & Development

Cc: Vice President Thorne
Vice President Olson
Miss Norma Edsall
Mr. John F. Buckhoff, Jr.
Mr. Joel M. True