

XXXXX

12222

*Conf -  
Campus  
Progress Report*

DATE: 2 May 1973  
TO: Vice President John W. Hartley  
Administration Building - Room 326  
FROM: Mr. Walter M. Tisdale  
Service Building "A" - Room 103  
SUBJECT: Campus Progress Report No. 217  
Repair Leaks In Dutch and State Quadrangles

Today we attended bid openings on the repair of leaks in the Dutch and State quadrangles. This is Phase II, following the completion of a similar job recently finished which rendered the Colonial quadrangle leak-proof. The satisfactory completion of that job cleared us for the repetition of the same treatment of the Dutch and State quadrangles.

There was good competition, with five bids ranging from \$40,000 to \$121,000. Low bidder was the Crest Building Restoration Corporation, Englewood, New Jersey. Inquiry into their competence leads us to believe that they are a satisfactory firm, and undoubtedly the contract will be awarded to them. The bid is well within allocated funds of \$75,000.

Work should be started in about a month's time and will be completed before the onset of bad weather next winter. Since all of the work is on the exterior surface there should not be any interference with any student activity within the buildings.

WMT

cc: President Louis T. Benezet  
Vice President Lewis P. Welch, University Affairs  
Mr. John F. Buckhoff, Jr., Director of Physical Plant