

STATE UNIVERSITY OF NEW YORK AT ALBANY
Albany, New York 12203

Jms

DATE: 24 October, 1967
FROM: Walter M. Tisdale
TO: President Evan R. Collins
SUBJECT: Campus Progress Report No. 106

This morning, we inspected and accepted the basement of the Earth Sciences building, less the mechanical equipment rooms. Although these rooms have some more work to be done before completion, we have been granted authority to operate them, in case we need to. This avoids the necessity of payment of overtime to contractor's personnel, which would prove to be a very costly operation. Thus far, heat has not been needed in this building.

We also accepted the women's locker room at the northwest corner of the podium. Steps will immediately be taken to have the lockers erected, preparatory to turning this room over to the use of the commuter students. We estimate about two weeks will be required for this task.

The greenhouse, which was slated for acceptance this morning, was ready except for humidity control. Therefore, formal acceptance was not consummated. However, we have agreement that with heat present in the greenhouse, the University is free to use all sections. Humidity control should be provided soon and probably will not be necessary until later this winter, anyway.

Also accepted was the clearing of falling timbers around the pathways surrounding the Lake and natural, wooded area adjacent thereto. These walks have now been made very pleasant, having been completely cleared of all timbers and debris. The stabilized gravel areas which border our walkways on the Group I construction contract were also inspected and accepted.

Walter M. Tisdale
Assistant to the President
for Planning & Development

Cc: All Vice Presidents
Dr. Robert Allen
Mr. H. David VanDyck
Mr. John F. Buckhoff, Jr.