



STATE UNIVERSITY OF NEW YORK AT ALBANY
1400 Washington Avenue, Albany, N.Y. 12222

*Campus
Progress
Reports*

MEMORANDUM

DATE: 15 May 1974
TO: Vice President John W. Hartley
Administration Building - Room 326
FROM: Mr. Walter M. Tisdale
Service Building "A" - Room 103
SUBJECT: Campus Progress Report No. 237
Correct Leaks - Lecture Center

This morning a bid opening was held to obtain a contractor to do the job of correcting the leaks in the Lecture Center. These leaks have been troublesome and rather widespread for the past few years.

Four bidders submitted bids ranging from \$28,500 to \$63,300. Thirty-seven thousand dollars had been allocated for the job. Thus, we have two bidders within this range.

The lowest bidder was Standard Waterproofing of New York City. The second lowest bidder was M-Gard Construction Inc., a local firm. As soon as these firms have been investigated, particularly the lowest bidder from New York City, the contract will be awarded. Estimated time for this is about three weeks. The schedule calls for start of construction on 1 July 1974, and all work to be completed by 1 November 1974. There should be no interference with the use of any of the Lecture Halls incidental to the project.

WMT
WMT

cc: President Benezet
Mr. Mulvey