

STATE UNIVERSITY OF NEW YORK AT ALBANY
Albany, New York 12203

DATE: 1 November, 1967
FROM: Walter M. Tisdale
TO: President Evan R. Collins

SUBJECT: Campus Progress Report No. 108

Today, we inspected and accepted the basement areas of units "E" and "F" in the State Quad, less mechanical equipment rooms.

The Service Corridor, adjacent to units "E" and "F" was also accepted, subject to punch list.

Plans to serve Thanksgiving dinner in the State Quad were also discussed on site. It appears that this is feasible. We have concurrence of the Dormitory Authority and the contractor on this effort, including the rug firm. So far, all signals look good to carry this one off, and the Food Service people will have their hands full to make good on such short notice. However, as usual, they have pledged their full support and will make good, provided all other principals make good on their promises.

A special, short term contract has been used to commence the site preparation for the Planetarium - Accelerator. This work was started last week when the clearing was completed and has been followed this week with the placement of over-burden from the Indian Quadrangle on the site for the Planetarium - Accelerator. When this area is graded and permitted to stand over the winter, no further compaction will be required, and work will be able to start early next spring on the contract to build this facility. We expect final working drawings to be completed shortly, with advertising and contract placement to occur between now and the end of February.

Walter M. Tisdale
Assistant to the President
for Planning & Development

Cc: Vice President Clifton Thorne
Vice President Milton Olson
Dr. Harry Crull
Dr. Jagadish Garg
Mr. Robert Cooley
Mr. John F. Buckhoff, Jr.
Mr. H. David Van Dyck