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SUBJECT: Campus Progress Report No. 224 

Bid openings were conducted at OGS today on the fol lowing projects: 

I. Maximum Security Lock Syytem - Uptown Campus 

Two bidders responded to this project, out of an expected 11st of 
three bidders. Base bids ranged from $105,000 to $120,000. One 
hund1-ed eight thousand dollars has been al located tor- the pr-eject. 
Kelley Brothers, who have a home office In Syracuse and a regional 
off Ice in A I bany, were the I ow b I ciders.. They w i I I undoubted I y be 

· awarded the contract since they are an ·official representative of the 
Sargent Lo6k Compahy in Albany, At this figure we wl I I be able to 
include all three alternc1tes, v,hich is highly desirable, It will be 
about a month before the contract Is awarded, but we are already start
ing pre! lminary work to develop our keying schedule for the campus. 
The process of change-over from one system to another wi I I be rather 
lengthy and v-li 11 be accompl lshe.d in bu! lding-by-bui I ding phases. However, 
we anticipate that there vil 11 be I ittle, if any, inconvenience involved 
for the otcupants of the bui !dings. 

2. Leak Repairs at ASRC Fac1 I lty - Whiteface Mountain 

On I y one b I cider, George v'i i I I i ams, responded to th Is i nv i fat ion 
with a bid of $7,100. Only $3,500 was al located for the task. The 
job was expected to be handled by OGS as a short form contract, which 
norma I ly has an .award I imit of $5,000. Consequently, this was not a 
successful bid opening. We are taking steps with the Central Office 
to try to get additional funds required, and to change the form of the 
contract·to accommodate the procedure to a special form estimate 
approach. Lindo Signorelli is attemptin~J to get the addli"ional ·funds 
required/ and if we succeed with this, I am sure we can modi·fy the 
·contract form to accommodate this job, There wl I I, however, be some 
delay Involved _In accompl ishlng this aclj~;;;~ent. 
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• cc: President Louis T. Benezet 
VI ce Pr-ec, i dent' L.ou Is Sa I kever, Research 
Mr. Ira De Voe, Physical Plant 
Mr. James Vii 11 iams, Securii·y 
Dr. Vincent Schaeffer, ASRC 
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