

STATE UNIVERSITY OF NEW YORK AT ALBANY

Albany, New York 12203

DATE: 3 December, 1963
FROM: Walter M. Tisdale
TO: President Evan R. Collins

CAMPUS PROGRESS REPORT #24

1. A new sample panel, for use on Building "B", Dormitories and Academic Podium, has been received and provides a pleasing contrast between the panel and the rib. The new sample will prove much more to the liking of the observers who protested the lack of contrast between the panel and the rib, as evidenced in buildings "A" and "C" of the Service Group.
2. The new dam is three-quarters finished and should be completed by 15 December, the deadline.
3. Building "A" is completely enclosed except for rolling doors and about six wall panels.
4. Building "B" has the roof completed, including the arches, and is now ready to receive side panels.
5. Building "C" is completely enclosed, including rolling doors, thus providing a closure for good winter working conditions on the interior.
6. Our latest request for changes in the Commissary area, which will allow for future expansion of the bakery, have been approved and issued to the contractor. It is anticipated they will result in credits only.

Cc: Dr. David Hartley
Mr. Malcolm Corbiey