STATE UNIVERSITY OF NEW YORK AT ALBANY
Albany, New York 12203

DATE: 4 March, 1969

FROM: Walter M. Tisdale
TO: Prealdent Evan R, Colling

SUBJECT: ’C@mpug Progress Report No, 142 ~ Graduate Student Housing

Today | followad up on the stetus of funding for our Stage XV Dormltory
(Graduate Student Housing). On 8 Februery 1969, Mr. $tevens had written a letter
to Larry Murray, explalning the spsclial problem and requesting guldance on whether
or not an increagsed amount of funding could be used for Graduate Housling, over and
above that used customarily for undergraduate housing. Figures of $7,300. per bed
or $28, & square foot gross ware belng considered/ includive of diniﬁq costs, This
would equate to $8,500. per bed or $29. per square foot. SUNY had never used such
high allowances b@fmw@ and heraln was the problem.

Since then, Mr. Stevens has recelived some guldance from Larry Murray
which allowed a little leeway in the price per square foot, but which did no¥
allow the flgures of $28, and $29. per square foot for this housing.

Accordingly, Stanley Torkelsen was called to Albany lest Friday and had
a sesslon with SUNY, the Dormitory Authority and the Construction Fund. At that
time, Mr., Stevens instructed Torkelsen to change the architecture that had origin-
ally been congldered, to reduce costs, to approach $6,000. per bed and to gtart
our Stage XV projJect moving along differsnt lines, Change of architecture will
apparently Involve change of materisls, possibly using white brick In Ileu of
precest concrete panels, The exterior capped columng and overhangs will be removed.
Other simitar changes will be adopted +hat will not compromise the Interior Iiving
SPACOS .

Changes Indicated for the interioer retained all of the single rooms,
double~divided rooms and sultes which we had prescribed, and on two of the four
hatls would malntain very much the same sort of bathroom arrangements, However,
on the other two of the four hallsa, they were to lnvestigate the use of common
tollets convenlently placed off the corridors.

Stone 1s now working along these newly prescribed lines and we may
expect a resubmission of drawlngs within a month which will Incorporate these
changes . .

Although some compromises are apparent In thls solu?l@n, there are some
advantages:

. We get the project out of suspension and start [+ moving again. This Is
of the greatest lmportance.

2,{Al¢haugh the exterior architecture will change, 1+ stiil will be a pleag~
ing bullding; In fact, there are many who feel That some change In the
exterior appearance of our bulldings is long overdue,

3, The more Important aspects of Graduate living, f.e., single rooms,double-
divided rooms and sultes of single rooms wifh kitchenettes,have been
retalned,
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4., The concession of using common tollets in HHeu of more private sulte ar-
rangements for tollets,in two of the four halls,lis the single, greatest
congesslion, but this arrangement hag been used successfully before, In
both graduate and undergraduate housing, and may not be as disadvantageous

ap some personsg feel,
1 will notlfy all concerned immediately when new drawings are avallable

for reviey.

Walter M. Tisdale
Asslgtant to the President
for Planning & Development

Co: Vice President Clifton Thorne
Migs Norma Bdsall




